Savannah River Project Integrated Mission Completion Contract — Final End State RFP Section L
Solicitation# 89303319REM000055 Attachment L-9

Attachment L-9
Task Order 1: Transition

Request for Task Proposal (RTP)

In accordance with the Master IDIQ Contract Section H.50 Task Ordering Procedure, paragraph (c), the
following constitutes the RTP for the Transition Task Order. The requirements for the Contractor’s Task
Order proposal are set forth in Section L of this Solicitation No. 89303319REMO000055.
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Section B - Supplies or Services and Prices/Costs

This Task Order work shall be performed under Contract Line Item Number (CLIN) 00001 of the
Savannah River Site Integrated Mission Completion Contract (herein referred to as the Master IDIQ
Contract). Section B of the Master IDIQ Contract is incorporated by reference. The requisite clause
information specific to this Task Order included below is consistent with the clause numbering structure
established by the Master IDIQ Contract.

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014)

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services
(except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise
do all things necessary for, or incident to, the performance of work as described in Section C,
Performance Work Statement (PWS) under this Task Order.

B.2 Type of Contract - DOE-B-2004 Cost Task Order No-Fee Total Estimated Cost (OCT
2014) (Revised)

(1) This is a cost-no fee Task Order. In accordance with the clause at FAR 52.216-11, Cost Contract-
No Fee, the Total Estimated Cost for this Task Order is as follows (Table B-1):

Table B-1. Estimated Total Cost
Total Estimated Cost: [$proposed]

(2) The Total Estimated Cost of the Task Order is as follows (Table B-2):

Table B-2. Task Order CLIN Structure

CLIN CLIN Title CLIN Type Total Estimated Cost
00001 Transition CR (no fee) [$proposed]
CLIN= Contract Line Iltem Number CR = Cost Reimbursable

(3) CLIN Description:
CLIN 00001 —Transition:

The Transition Period begins with the start date provided within the issuance of the initial Notice to
Proceed (NTP). The Incoming Transition Period dates are set forth in Section F clause, Period of
Performance. Costs are reimbursed based on allowable actual costs billed to the Contract. There is no
fee for the Transition Period.

B.4 DOE-B-2013 Obligation of Funds (Oct 2014)

(a) Pursuant to the clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the
amount(s) specified below are obligated for the payment of allowable costs. It is estimated that this
amount is sufficient to cover performance through the period of performance (POP) as specified in
F.3 below.

TBD at Task Order award.
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Section C - Performance Work Statement
C.1 Task Order Requirements

The following tasks of the Task Order contain work scope that shall be performed by the Contractor
during this Task Order’s POP.

Table C-1. Listing of Task-Specific Scope

Task Order 1: Transition
Task # Task Title Related Master IDIQ PWS Section
1 Transition C.1, Contract Transition
IDIQ = Indefinite Delivery/Indefinite Quantity PWS = Performance Work Statement

This task defines the activities necessary to fully transition the Liquid Waste Stabilization/Disposition
work scope presently being performed by the incumbent Liquid Waste Contractor to the Contractor,
transition any subcontract work from the incumbent Liquid Waste Contractor to the Contractor as deemed
necessary, and complete workforce transition in accordance with the requirements of Section H of the
Contract. The main goal of this task is the Contractor’s demonstrated readiness to fully and seamlessly
assume responsibility for execution of the Liquid Waste Disposition/Stabilization IMC Contract work
scope.

The desired outcome is the complete safe, effective, and efficient transfer of responsibility for
execution of the SRS IMC Contract with little or no disruption to ongoing Liquid Waste
Stabilization/Disposition operations. The detailed scope of work is identified in the IMC Contract
Section C.1, Contract Transition.

Section D - Packaging and Marking

Section D of the Master IDIQ Contract is incorporated by reference.

Section E - Inspection and Acceptance

Section E of the Master IDIQ Contract is incorporated by reference.

Section F - Deliveries or Performance

Section F of the Master IDIQ Contract is incorporated by reference, with the exception of Clause F.3, which
is filled in and provided below.

F.3 Period of Performance
(b) The overall Task Order POP shall be 90 days following NTP.

Section G - Contract Administration
Data

Section G of the Master IDIQ Contract is incorporated by reference.
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Section H - Special Contract Requirements

Section H of the Master IDIQ Contract is incorporated by reference.

Section | - Contract Clauses

Section | of the Master IDIQ Contract is incorporated by reference, except for the following Section |
clause, which is filled-in as follows:

Table I-1. Section | Clause Fill-Ins

Clause FAR/DEAR Fill-In Information; See
No. Reference Title FAR 52.104(d)
Any time prior to the
1.45 FAR 52.217-8 Option to Extend Services expiration of the Task
Order
DEAR = Department of Energy Acquisition Regulation FAR = Federal Acquisition Regulation

Section J - List of Documents, Exhibits, and Other Attachments

Section J of the Master IDIQ Contract is incorporated by reference, as applicable to this Task Order, with
the exception of the following, which are hereby incorporated in this Task Order.

Section J-7 - Contract Deliverables

In addition to the list of Contract Deliverables specified in Section J, Attachment J-7, Contract
Deliverables, the following list of Transition Deliverables are also required for this Task Order.

Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

DOE
Deliverable Response Contract
Number Deliverable Action Time Deliverable Due | Section/Requirement
TO1-0001 |Executive Summary posted to  |Information Within 72 hours |C-1 Contract
Contractor’s website after NTP Transition
TO1-0002 |Transition Status Reports Information Weekly during  |C-1 Contract
transition period |Transition
TO1-0003  |Weekly reports to the CO Information Weekly (less H.6 Workforce
regarding implementation of frequently if Transition and
hiring preferences requested by CO) |Benefits Transition:
Plans and Timeframes
TO1-0004 |List of Contractor personnel who|Information Within 10 days  |H.6 Workforce
will be responsible for after NTP Transition and
transitioning the employees of Benefits Transition:
the Incumbent Contractor and Plans and Timeframes
for the development of transition
agreements

Vi
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)
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DOE
Deliverable Response Contract
Number Deliverable Action Time Deliverable Due | Section/Requirement
TO1-0005 |Description of all Workforce Information Within 10 days  |H.6 Workforce
Transition Agreements after NTP Transition and
Benefits Transition:
Plans and Timeframes
TO1-0006 |Draft Communication Plan Review Within 10 days  |H.6 Workforce
after NTP Transition and
Benefits Transition:
Plans and Timeframes
TO1-0007 |Description of the process for  |Information Within 10 days |H.6 Workforce
regularly obtaining updated after NTP Transition and
information from the Incumbent Benefits Transition:
Contractor regarding incumbent Plans and Timeframes
employees
TO1-0008 |List of Contractor Personnel Information Within 10 days  |H.6 Workforce
responsible for transitioning after NTP Transition and
existing benefit plans and, if Benefits Transition:
needed, development of new Plans and Timeframes
benefit plans
TO1-0009  |Estimated Costs & detailed Review Within 10 days  |H.6 Workforce
breakout of costs to accomplish after NTP Transition and
workforce & benefits transition Benefits Transition:
activities Plans and Timeframes
TO1-0010  |Transition Plan Approve 5 days Within 15 days |C-1 Contract
after NTP Transition
TO1-0011 |Draft Workforce Transition Plan |Review Within 15 days  |H.6 Workforce
after NTP Transition and
Benefits Transition:
Plans and Timeframes
TO1-0012 |Final Communication Plan Approve Within 15 days  |H.6 Workforce
after the NTP Transition and
Benefits Transition:
Plans and Timeframes
TO1-0013  |List of Information & documents|Information Within 15 days  |H.6 Workforce
requested from Incumbent after NTP Transition and
Contractors pertaining to Benefits Transition:
transition of existing benefit Plans and Timeframes
plans
TO1-0014 |Organizational Conflict of Approve Within 15 days |H.28 Organizational
Interest Management Plan after NTP Conflict of Interest
Management Plan
TO1-0015 DOE Form 3220.5, Application |Approve Within 20 days |H.5 Special Provisions
for Contractor Compensation after NTP. Applicable to
Approval, for each Key Workforce Transition
Personnel position and Employee

vi
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

Section L
Attachment L-9

DOE
Deliverable Response Contract
Number Deliverable Action Time Deliverable Due | Section/Requirement
Compensation: Pay
and Benefits
TO1-0016  |Draft Benefits Transition Plan  |Review Within 20 days  |H.6 Workforce
after NTP Transition and
Benefits Transition:
Plans and Timeframes
TO1-0017  |Detailed description of plans and|Information Within 20 days |H.6 Workforce
processes to ensure compliance after NTP Transition and
with pay and benefit Benefits Transition:
requirements Plans and Timeframes
TO1-0018  |Minutes of meetings with Information Within 2 days H.6 Workforce
Incumbent Contractor benefits following each  |Transition and
administrators to discuss all meeting with Benefits Transition:
matters necessary to ensure initial meeting  [Plans and Timeframes
compliance with pay and required within
benefits requirements. 20 days after NTP
TO1-0019  |Worker Safety and Health Approve Within 30 days |C.6.1 Worker Safety
Program description after NTP and Health
TO1-0020  |Final Workforce Transition Plan | Approve Within 30 days |H.6 Workforce
after NTP Transition and
Benefits Transition:
Plans and Timeframes
TO1-0021  |Final Benefits Transition Plan  |Approve Within 30 days  |H.6 Workforce
after NTP Transition and
Benefits Transition:
Plans and Timeframes
TO1-0022 |Draft transition agreements with |Review Within 30 days  |H.6 Workforce
Incumbent Contractor(s) to after NTP Transition and
ensure compliance with pay and Benefits Transition:
benefit requirements Plans and Timeframes
TO1-0023  |Drafts of all amendments to or  |Review Within 30 days |H.6 Workforce
reinstatements of the pension after NTP Transition and
and other benefit plans presently Benefits Transition:
sponsored by the Incumbent Plans and Timeframes
Contractor
TO1-0024  |All draft restated benefit plans  |Review Within 30 days |H.6 Workforce
and draft Summary Plan after NTP Transition and
Descriptions for pension and Benefits Transition:
other benefit plans sponsored by Plans and Timeframes
the Incumbent Contractors (if
applicable)

vi
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)
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DOE
Deliverable Response Contract
Number Deliverable Action Time Deliverable Due | Section/Requirement
TO1-0025 |Draft or proposed final versions |Review Within 30 days |H.6 Workforce
of any new defined benefit and after NTP Transition and
defined contribution pension Benefits Transition:
plans and other benefit plans and Plans and Timeframes
draft Summary Plan
Descriptions for the pension and
other benefit plans (if needed as
agreed to in the final Benefits
Transition Plan)
TO1-0026 |Final transition agreements with |Approve Within 45 days  |H.6 Workforce
Incumbent Contractor(s) to after NTP Transition and
ensure compliance with pay and Benefits Transition:
benefit requirements Plans and Timeframes
TO1-0027  |Proposed final versions of all Approve Within 45 days  |H.6 Workforce
amendments to or reinstatements after NTP Transition and
of the pension and other benefit Benefits Transition:
plans presently sponsored by the Plans and Timeframes
Incumbent Contractor
TO1-0028 |Proposed final version of Approve Within 45 days  |H.6 Workforce
restated benefit plans and draft after NTP Transition and
Summary Plan Descriptions for Benefits Transition:
pension and other benefit plans Plans and Timeframes
sponsored by the Incumbent
Contractors (if applicable)
TO1-0029 |Proposed final versions of any |Approve Within 45 days  |H.6 Workforce
new defined benefit and defined after NTP Transition and
contribution pension plans and Benefits Transition:
other benefit plans and Summary Plans and Timeframes
Plan Descriptions for the
pension and other benefit plans
(if needed as agreed to in the
final Benefits Transition Plan
and not previously transmitted)
TO1-0030 |Wall-to-Wall Physical Approve 10 days Within 50 days |C.1 Contract
Contractor Controlled Inventory after NTP Transition, C.6,
Report Personal Property
Management Program
TO1-0031  |Proposed WBS numbering Information Within 30 days |C.5.2. Scheduling
scheme and WBS dictionary after NTP
TO1-0032 Final Workforce Transition Approve Within 60 days |H.6 Workforce
Agreements after NTP Transition and
Benefits Transition:
Plans and Timeframes
TO1-0033  |[Statement of Material Information Within 60 days |C-1 Contract
Differences. after NTP Transition
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)
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DOE
Deliverable Response Contract
Number Deliverable Action Time Deliverable Due | Section/Requirement
TO1-0034 |Employee Assistance Program |Information Within 60 days |Section J, Attachment
Implementation Plan after NTP J-2, 10 CFR part 707,
Workplace Substance
Programs at DOE
Sites; also DOE O
350.1
TO1-0035 |Disclosure of Contractor’s Information Within 60 days  |H.15 Cost Estimating
estimating system after NTP System Requirements
TO1-0036 |Documentation substantiating |Information Within 60 days |H.17 Accounting
that the Contractor’s accounting after NTP System Administration
system meets specified system
criteria
TO1-0037 |Documentation substantiating |Information Within 60 days  |H.18 Contractor
that the Contractor’s purchasing after NTP Purchasing System
system meets specified system Administration
criteria
TO1-0038 |Documentation substantiating |Information Within 60 days  |H.19 Contractor
that the Contractor’s personal after NTP Property Management
property management system System Administration
meets specified system criteria
TO1-0039  |Personal Property Management |Approve Within 45 days |C.7.1.1 Personal
System after NTP Property Management
TO1-0040  |Diversity Plan Approve Within 60 days  |H.31 Diversity
after NTP Program
TO1-0041 |Litigation Management Plan Information Within 60 days |H.60 Legal
after NTP Management
TO1-0042 |Graded Approach for Approve 30 days priorto |C.1 Contract
Implementation of Contract end of transition |Transition
Requirements Plan
TO1-0043  |Declaration of Readiness to Approve 10 days 10 days prior to  |C.1 Contract
Execute the Contract end of transition |Transition
TO1-0044  |Contractor Employee Approve By the close of  |H.4 Employee
Compensation Plan contract transition|Compensation: Pay
and Benefits




Savannah River Project Integrated Mission Completion Contract — Final End State RFP
Solicitation# 89303319REMO000055

Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

Section L
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DOE
Deliverable Response Contract
Number Deliverable Action Time Deliverable Due | Section/Requirement

TO10045 Description of necessary Information Within 90 days |H.6 Workforce
transactions with regard to the after NTP Transition and
transfer of assets from the Benefits Transition:
existing MEPP to a new defined Plans and Timeframes
benefits plan in keeping with the
benefits sponsorship
requirements of the Contract and
applicable laws,

TO1-0046  |Schedule for when the new Approve Within 90 days  |H.6 Workforce
defined benefit plan will be after NTP Transition and
developed and assets transferred Benefits Transition:

Plans and Timeframes
TO1-0047 |EVMS Requirements Gap Review Direction to |By the end of H.16 Earned Value
Analysis be provided |Transition Management System
within 90
days of
receipt of
analysis
TO1-0048 |Task Order Proposals Review As specified by |C.1 Contract
the CO Transition
H.50, Task Ordering
Procedure

TO1-0049 |Workplace Substance Abuse Approve 20 days 30 days from C.6.1.1 Workplace

Program Implementation Plan NTP Substance Abuse
Programs
10 CFR 707
Workplace Substance
Abuse Programs at
DOE Sites
DOE 0 350.1
Contractor Human
resources Management
Program
FAR 52.236-6 Drug-
Free Workplace

TO1-0050 |Update and revise Functional Information |30 days C.11.1 Safeguards and
Service Agreements Security Program

TO1-0051  |Quality Assurance Plan (QAP) |Approve 30 days 30 days from C.6.5 Quality

NTP Assurance
DOE Order 414.1
10 CFR 830 Subpart A

TO1-0052  |Quality Assurance Plan Graded |Approve 30 days If prepared asa |C.6.5 Quality
Approach standalone Assurance

document

Xi
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)
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DOE
Deliverable Response Contract
Number Deliverable Action Time Deliverable Due | Section/Requirement
combined with
the QAP. Provide
within 30 days
TO1-0053 |[Training Implementation Matrix | Approve 20 days 45 days from C.6.7 Training
NTP DOE O 426.2
TO1-0054  |Authority Having Jurisdiction  |Generate By the end of C.6.11 Conduct of
delegation transition Engineering
TO1-0055 |Initial contractor assurance Approve By the end of C.10 Contractor
system description transition Assurance System
TO1-0056 |Implementation plan that aligns |Approve By the end of C.10 Contractor
CAS elements and implementing transition Assurance System
procedures with the Site Wide
Assurance Systems Approach
Document
TO1-0057  |Fire Protection Program Plan Approve By the end of C.6.12 Fire Protection
transition Program
TO1-0058  [Nuclear Management Approve 30 days 45 days after NTP|C.6.12.2 Nuclear
Maintenance Plan (NMMP) Facility Maintenance
Description Document
TO1-0059 |Transition Communication Plan |Approve 1 day 1 day after NTP |C.1 Transition
C.12 External Affairs
TO1-0060 |External Affairs/Internal Approve 30 days 30 days after NTP|C.12 External Affairs
Communication Program
Description
TO1-0061 |Complete implementing Approve 45 days 30 days after NTP|C.14.3 Employee
documentation for the contractor Concerns
Employee Concerns Program
TO1-0062  (Accept, for resolution, existing  |y¢ormation 80 days after NTP|C.14.3 Employee
employee concerns unresolved at Concerns
the close of the initial Contract
transition period.
TO1-0063  |Conduct of Operation Approve 20 days 45 days after NTP|C.6.9 Conduct of
Implementation Matrix for each Operations
HAZCAT 2 and 3 facility DOE O 422.1
TO1-0064 |Conduct of Operation Approve 20 days 45 days after NTP|C.6.9 Conduct of
Implementation Matrix for less Operations
than HAZCAT 3 facilities DOE O 422.1

Xi



Savannah River Project Integrated Mission Completion Contract — Final End State RFP
Solicitation# 89303319REMO000055

Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)
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DOE
Deliverable Response Contract
Number Deliverable Action Time Deliverable Due | Section/Requirement
TO1-0065 |Information Technology and Concur Within 90 days |C.8.1 Information
Cyber Security Implementation after NTP Technology and Cyber
Plans Security Management
DOE O 205.1C
TO1-0066  |Wildland Fire Management Plan |Approve At the end of C.6.13 Fire
Transition and Protection Plan
prior to major DOE 0 420.1C
changes being
made
Acronyms:
CFR Code of Federal Regulations MEPP Multiple Employer Pension Plan
DOE U.S. Department of Energy NTP  Notice to Proceed
CO Contracting Officer TO Task Order
DOE O DOE Order WBS Work Breakdown Structure

Xi



